

**CONTRACT CHANGE ORDER**

No. 2

Date 9/15/2021

EDF # 21-037

Contract No. 21-037 for the following public work Copeland Ave Bridge over La Crosse River between Zenith Tech and the City of La Crosse, dated 07/01/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Constructing 'Curb Repair' at locations along Copeland Bridge as deemed necessary by the Engineer. This includes removal, blasting, forming, pouring, and stripping. We would be pouring this with the Grade C from the Deck Patches. Work to be performed in accordance to WisDOT Spec 509. Work to be completed at unit price of \$95.00 per LF. 170 LF curb repaired.

(to be paid using existing contingency of \$40,000.00)

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 502,310.28</u>
Contract price decreased by eliminations -----	<u>\$ 0</u>
Contract price increased by additions -----	<u>\$16,150.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$16,150.00</u>
Revised Contract Price -----	<u>\$ 518,460.28</u>

**APPROVED BY BOARD OF PUBLIC WORKS**

Johl Turzinski  
CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

Valerie Fenske

DD25990951DE41E...

Controller

DocuSigned by:

Dan DeGier

C5134A8A54494EF...

Budget Analyst