



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 83.00

Date: 9/22/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 140 - Ford Metro PR 18

| Item # | Description | Vendor | Amount |
|-------------------------------|------------------|------------------|-------------------|
| 1 | Ford Metro PR 18 | Ford Metro, Inc. | \$8,825.20 |
| Total For Change Order | | | \$8,825.20 |

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*

Date: 9/22/2020 | 3:10 PM CD

DocuSigned by:
6867371012384A6...

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*

Date: 9/24/2020 | 7:28 AM CD

DocuSigned by:
B2D92ADEC16949C...

Ford Metro Inc

3121 40th Ave NW
 Rochester, MN 55901

LaCrosse Center Expansion and Renovation

PR #018 / PCO # 95

9/22/2020

ADDITIONAL LABOR FOR CURTAIN WALL INSTALLATION

INSTALLATION LABOR

| | | | | |
|-----------------------|--------------|----------------------|--------------------|--|
| FOREMAN | 40 HRS | \$ 92.60 | \$ 3,704.00 | <i>FOREMAN IS WORKING MEMBER OF TWO MAN CREW</i> |
| GLAZIER | 40 HRS | \$ 88.20 | \$ 3,528.00 | |
| EQUIPMENT | 80 HRS | \$ 10.00 | \$ 800.00 | |
| CAD TIME/ ENGINEERING | 0 HRS | \$ 120.00 | \$ — | <i>REMOVED</i> |
| BOND COST | | | \$ — | <i>REMOVED</i> |
| | SUB | | \$ 8,032.00 | |
| | OH & P | 0.1 | \$ 803.20 | |
| | TOTAL | ADD | \$ 8,835.20 | |