

CONTRACT CHANGE ORDER

Number: 2

Contract: CURB-2024-025

Award date: 04/04/2024

EDF # 24-002

Title: LIBERTY ST RECONSTRUCTION FROM SAINT JAMES TO SAINT CLOUD

Contractor: GERKE EXCAVATING, INC

Date: 06/25/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Pedestrian Curb for \$589.78

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		<u>\$180,094.18</u>
Original contingency		<u>\$ 29,358.00</u>
Net Previous Change in Contract (+/-)	<u>\$0.00</u>	
Decrease by elimination in C.O. (-)	<u>\$0.00</u>	
Increase by addition in C.O. (+)	<u>\$589.78</u>	
Updated Net Change in Contract (+/-)	<u>\$3,589.78</u>	
Revised Contract Total		<u>\$183,683.96</u>
Remaining Contingency		<u>\$25,768.22</u>

Kyle Whaley

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

David Tauscher

B7509F2EE0F24E5

Budget Analyst

Signed by:

Dan DeGier

C5134A8A54494EF...

Comptroller