

CONTRACT CHANGE ORDER

No. 2 - Revised

Date 11-11-20

Contract No. PRKS-2020-10 for the following public work: Powell Park Improvements between Wieser Brothers General Contractors, Inc. and the City of La Crosse, dated May 14, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Extend irrigation system with 3 new sprinkler heads	\$1402.50
Extend project completion deadline to May 15, 2021	\$ 0.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 72,991.90
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions -----	\$ 1402.50
Net Deductions or Additions (Strike out one) -----	\$ 1402.50
Revised Contract Price -----	\$ 74,394.40

CASEY STADLER
Digitally signed by CASEY STADLER
 DN: cn=US
 o=CASEY STADLER@WIESERBROTHERS.COM,
 ou=WIESER BROTHERS GENERAL CONTRACTOR,
 email=CASPROJECTMANAGER_CN=CASEY STADLER
 Date: 2020.11.20 09:46:09-0600

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Bobbie Johnson
 _____ 12/1/20

Controller