

**CONTRACT CHANGE ORDER**

No. 4

Date 8/21/17

EDF # 17-001

Contract No. CURB-2017-26 for the following public work: 2017 Curb & Gutter Replacement between Mathy Construction Co. and the City of La Crosse, dated 4/13/17, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

All Items within Section 3 -20<sup>th</sup> Street (except items 42 & 43)- \$131,188.28

The following specific work is hereby added to such contract:

None

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$1,300,176.41</u>
Contract price decreased by eliminations -----	<u>\$131,188.28</u>
Contract price increased by additions-----	<u>\$0.00</u>
Net Deductions or <del>Additions</del> (Strike out one) -----	<u>\$131,188.28</u>
Revised Contract Price -----	<u>\$1,168,988.13</u>

\_\_\_\_\_

**APPROVED BY BOARD OF  
PUBLIC WORKS**

**CONTRACTOR**

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller