

**CONTRACT CHANGE ORDER**

No. 2

Date Aug. 16, 2017

EDF # 15-019

Contract No. CTYH-2016-48 for the following public work: \_\_\_\_\_

City Hall Roof

between Ledegar Roofing Company, Inc. and the City of La Crosse, dated Sept. 8, 2016, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Roof drains not installed

**DEDUCT** \$ 11,081.00

The following specific work is hereby added to such contract:

Provide curb reducers for new vent fans

**ADD** \$ 1,140.00

Provide hood over police department door sign

**ADD** \$ 480.00

Provide two (2) downspouts with offsets and splash block

**ADD** \$ 830.00

Provide four (4) transitions for new dampers

**ADD** \$ 2,705.00

Remove and replace caulking for cast-in-place wall

Flashing on west wing roof **ADD** \$ 6,718.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 417,086.00
Contract price decreased by eliminations -----	\$ 11,081.00
Contract price increased by additions -----	\$ 11,873.00
Net Additions -----	\$ 792.00
Revised Contract Price -----	\$ 417,878.00

**APPROVED BY BOARD OF PUBLIC WORKS**

\_\_\_\_\_  
**CONTRACTOR**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller