

CONTRACT CHANGE ORDER

No. 2 - REVISED

Date 4-04-25

EDF # 22-034

Contract No. PRKS-2022-038 for the following public work: Historic U.S. Fish Control Lab Building Rehabilitation Project – Phase 3 between Fowler & Hammer, Inc. and the City of La Crosse, dated 10-6-22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None - \$ 0.00

The following specific work is hereby added to such contract:

Substitute paint grip spiral duct for rectangular duct \$ 3584.19

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 329,000.00
Contingency -----	\$ 21,000.00
Net Previous Change Orders -----	\$ 19,679.07
Decrease by eliminations (this C.O.) -----	\$ 0.00
Increase by additions (this C.O.) -----	\$ 3584.19
Net Deductions or Additions (Strike out one) -----	\$ 3584.19
Revised Contract Total -----	\$ 352263.26

Fowler & Hammer, Inc.
NAME OF CONTRACTOR

TYLER RICHLING

Digitally signed by TYLER RICHLING
DN: C=US,
E=TRICHLING@FOWLERHAMMER.COM*,
CN=TYLER RICHLING
Date: 2025.03.09 15:23:53-0500'

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

David Tauscher

B7509F2EE0F24E5...

Budget Analyst

Signed by:

Chadwick Hawkins

A93F306A40954A6...

Controller