

**CONTRACT CHANGE ORDER**

No. 2

Date 11/06/2023

EDF #23-019

Contract No. SANS-2023-030 for the following public work: 21<sup>st</sup> St – Market St. to Winnebago St. between Gerke Excavating, Inc. and the City of La Crosse, dated July 06, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- Tree Removal – \$60.12 DI (48 DI @ \$60.16) – \$2,887.68
- Stump Grinding - \$26.60 DI (48 DI @ \$26.60) – \$1,276.80

The following specific work is hereby added to such contract:

- Storm Sewer Modifications – LS \$17,077.78 \$17,077.78

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 253,157.55
Contingency -----	\$ 29,842.45
Net Previous Change Orders -----	\$ 14,664.00
Decrease by eliminations (this C.O.) -----	\$ 4,164.48
Increase by additions (this C.O.) -----	\$ 17,077.78
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ 12,913.30
<b>Revised Contract Total</b> -----	<b>\$ 280,734.85</b>


Gerke Excavating  
**NAME OF CONTRACTOR**




**CONTRACTOR SIGNATURE**

**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
  
 EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:  
  
 A93F306A40954A6... **Controller**