

CONTRACT CHANGE ORDER

Number: 17
Contract: BLDG-2025-052
Award date: 10/2/25
EDF # 25-060
Title: Fire Station #3 Renovation
Contractor: Market & Johnson, Inc.

Date: 6/22/26

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Requested plumbing estras

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		<u>\$719,359.00</u>
Original contingency		<u>\$107,903.85</u>
Net Previous Change in Contract (+/-)	<u>\$66,460.42</u>	
Decrease by elimination in C.O. (-)	<u>\$</u>	
Increase by addition in C.O. (+)	<u>\$ 7,066.74</u>	
Updated Net Change in Contract (+/-)	<u>\$73,527.16</u>	
Revised Contract Total		<u>\$792,886.16</u>
Remaining Contingency		<u>\$34,376.69</u>

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

David Tauscher

Budget Analyst

Signed by:

Dan DeGier

Comptroller