



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 183.00

Date: 3/12/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 284 - Fireproofing Patching

Item #	Description	Vendor	Amount
1	Fireproofing Patching	H.J. Martin & Sons, Inc.	\$5,857.50
2	Fireproofing Patching	Kish & Sons Electric, Inc.	(\$5,857.50)
Total For Change Order			\$0.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 3/15/2021 | 3:26 PM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 3/16/2021 | 5:14 AM CD

Example of How to Submit PCO Cost

(PCO cost must be submitted on your company letter head, contain all of the info below, and faxed or emailed to KA PM and PC)

Company Name: HJ Martin & Son, Inc.

Project Name/Number: La Crosse Center

Date: 2/1/2021


PCO: Job Work Order 25394 - Fireproof Patching

Write-Up Item Write-up Description

Architectural Item # Description of work Please see attached HJ Martin form for description

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
Labor \$	4,145.00		
Equipment \$	-		
Material \$	1,180.00		
Tax on Material Only \$	-		
Subtotal \$	5,325.00		
10% Fee \$	532.50	(10% is the max fee allowed on Sub CO's)	
Total Cost of Change \$	5,857.50		

Subcontractor acknowledges no other Cost associated with this PCO.


 _____ Sign
 2/1/2021
 _____ Date

320 S. Military Avenue
P.O. Box 11387
Green Bay, WI 54307-1387
Phone: (920) 494-3461
Fax: (920) 494-4177
Website: www.hjmartin.com



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To: Peter Linsmeier **From:** Wyatt Tompkins

Co: Kraus Anderson Construction **Phone:** 920-655-3414

Fax: **Date:** 2/1/2021

Re: Job Work Order 25394 – Fireproof Patching **Pages:**

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:
Fireproof patching at areas where other trades scraped off completed fireproofing to install their scope items.

Labor: \$4,559.50
Material: \$1,298.00

This CO/AWR was originated by ___Sub-Contractor ___X_General Contractor ___Architect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an ___X_Increase ___Decrease ___No Change, of the following amount:

FOR THE SUM OF: \$5,857.50

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20__

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager



25394 Job Work Order


320 South Military Avenue, Green Bay, WI 54303
P.O. Box 11387, Green Bay, WI 54307
Phone: 920-494-3461 | Fax: 920-494-4177 | Website: www.hjmartin.com


BILL TO		JOB NUMBER 51541	JOB NAME AND LOCATION Lacrosse Center	
WORK ORDERED BY Jon Bush		DATE OF ORDER 1-21-2021	STARTING DATE 1-21-2021	
DATE COMPLETED 1-27-2021	NUMBER OF INSTALLERS 4	NUMBER OF HOURS 48	ROOM NUMBER 109	

DESCRIPTION OF WORK - INCLUDE DIAGRAM WHEN APPLICABLE

Patching Fire Proofing on Exhibit Hall
Cielway

4 men - 12 hours
20 ~~20~~ ~~10~~ Bags Fire Proofing

CUSTOMER SIGNATURE  DATE 1-28-2021

AUTHORIZED SIGNATURE  DATE 1-27-2021

I hereby acknowledge the satisfactory completion of the above described work.