



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 26.00

Date: 4/23/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 56 - *Remaing Allowance Balances*

Item #	Description	Vendor	Amount
1	Remaing Allowance Balance - HVAC	Coulee Region Mechanical	(\$927.18)
2	Remaing Allowance Balance - Plumbing	Coulee Region Mechanical	(\$1,358.22)
Total For Change Order			(\$2,285.40)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier

Date: 4/23/2020 | 11:55 AM C

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Patrick Vos
6867371012384A6...
CE66D9E39AF4441...

Date: 4/28/2020 | 10:40 AM C

**COULEE REGION MECHANICAL
CONTRACTORS INC.**



2255 Palace Street
La Crosse, WI 54603

Office • (608) 783-6950
Fax • (608) 783-6952



April 23, 2020

To: Kraus-Anderson

Re: La Crosse Center

Attn: Peter L.

Peter,

The remaining allowance balance on the **HVAC is \$927.18**

The remaining allowance balance on the Plumbing is **\$1,358.22**

Which are both shown on line (4) of my CAP702 billing for both sides

Sincerely,

COULEE REGION MECHANICAL CONTRACTORS, INC.

Bridget
