

**CONTRACT CHANGE ORDER**

No. 2

Date 8/23/2024

EDF # 23-038

Contract No. LIGT- 2024-010 for the following public work: Downtown Streetscaping & Tree Planting between Eco Concrete Company and the City of La Crosse, dated 3/7/24, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Eliminating 10 Tree Cell locations on Cass St and 7<sup>th</sup> Street.

The following specific work is hereby added to such contract:

Adding work on Main St Street.  
Change completion date to August 1<sup>st</sup> 2025.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$622,729.68</u>
Contingency -----	<u>\$0.00</u>
Net Previous Change Orders -----	<u>\$0.00</u>
Decrease by eliminations (this C.O.) -----	<u>\$0.00</u>
Increase by additions (this C.O.) -----	<u>\$0.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$0.00</u>
<b>Revised Contract Total</b> -----	<u><b>\$622,729.68</b></u>


Eco concrete company


**NAME OF CONTRACTOR**

Signed by:  
  
 \_\_\_\_\_  
53ECD2EA0359410...  
**CONTRACTOR SIGNATURE**

\_\_\_\_\_  
**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:  
  
 \_\_\_\_\_  
EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:  
  
 \_\_\_\_\_  
A93F306A40954A6... **Controller**