

CONTRACT CHANGE ORDER

No. 5

Date 11-28-23

EDF # 23-040

Contract No. BLDG-2023-034 for the following public work: Pumphouse Regional Arts Center Toilet Addition & Renovation Project between Fowler & Hammer, Inc. and the City of La Crosse, dated June 1, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Substitute limestone for cast stone banding	- \$ 1919.00
Actual cost underrun for basement masonry wall	- \$ 1502.00

The following specific work is hereby added to such contract:

None	\$ 0.00
------	---------

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 303,000.00
Contingency -----	\$ 30,00.00
Net Previous Change Orders-----	\$ 18,255.75
Decrease by eliminations (this C.O.)-----	\$ 3421.00
Increase by additions (this C.O.)-----	\$ 0.00
Net Deductions or Additions (Strike out one)-----	\$ -3421.00
Revised Contract Total -----	\$ 317,834.75


Fowler & Hammer, Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:



EE923CC8B4BC443...

Budget Analyst

DocuSigned by:



A93F306A40954A6...

Controller