

**CONTRACT CHANGE ORDER**

No. 2

Date 7-16-20

Contract No. PRKS-2020-18 for the following public work: All Abilities Trane Park Project - Phase 2 between Fowler & Hammer, Inc. and the City of La Crosse, dated February 13, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Extend contract completion deadline from October 16 to October 30, 2020** **\$0.00**

The following specific work is hereby added to such contract:

**Add safety railing at top of climbing wall play structure** **\$4232.43**  
**Add 50 more handholds to climbing wall** **\$1450.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

|  |                        |
|--|------------------------|
| Contract Price -----   | \$ 2,994,864.80        |
| Contract price decreased by eliminations-----                | \$ 0.00                |
| Contract price increased by additions-----                   | \$ 5682.43             |
| Net <del>Deductions</del> or Additions (Strike out one)----- | \$ 5682.43             |
| Revised Contract Price -----                                 | <b>\$ 3,000,547.23</b> |

\_\_\_\_\_  
**CONTRACTOR**

**CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS**

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller