

CONTRACT CHANGE ORDER

No. 2

Date 1-14-2020

Contract No. PRKS-2019-037 for the following public work: Municipal Boat Harbor Toilet & Bathroom Building Project between Olympic Builders General Contractors, Inc. and the City of La Crosse, dated July 3, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Add electrical outlet in mechanical room	\$ 305.00
Add surveillance camera wiring in lobby	\$ 360.50
Add sidewalk railing along riprap slope	\$2800.00
Additional interior wall painting	\$7650.50

NOTE REMAINING CONTINGENCY = \$24,996.32

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>271,164.98</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>11,116.00</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>11,116.00</u>
Revised Contract Price -----	\$ <u>282,280.98</u>

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller