

**CONTRACT CHANGE ORDER**

No. 001

Date 10/14/2021

EDF # 20-040

Contract No. WWTP-2021-48 for the following public work: 2021 Wastewater Treatment Facility Upgrades Project between C.D. Smith Construction, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Eliminate 4 insertion valves on existing RAS pipes (\$ 186,800.00)**

The following specific work is hereby added to such contract:

<b>Add pipe adapters, isolation plug valves &amp; new DI pipe @ Secondary Clarifier</b>	<b>\$ 310,048.83</b>
<b>Remove &amp; repair concrete for new pipe installation</b>	<b>\$ 28,273.72</b>
<b>Add two water check valves, valve boxes, and manholes for water main loop</b>	<b>\$ 37,781.91</b>
<b>Add fire alarm system components</b>	<b>\$ 54,798.49</b>
<b>Add island wall for Electrical Room</b>	<b>\$ 6,639.22</b>
<b>Add new hose bib and W3 piping</b>	<b>\$ 5,211.31</b>
<b>Add larger horsepower motor for low temperature hot water pumps</b>	<b>\$ 4,536.82</b>
<b>Thicken base slab @ SE Isolation Junction Box</b>	<b>\$ 1,894.30</b>
<b>Add 12 helical piers @ SE Isolation Junction Box</b>	<b>\$ 28,202.00</b>

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 58,396,935.00</u>
Contract price decreased by eliminations-----	<u>\$ 186,800.00</u>
Contract price increased by additions-----	<u>\$ 477,386.60</u>
Net Deductions or Additions-----	<u>\$ 290,586.60</u>
Revised Contract Price -----	<u>\$ 58,687,521.60</u>

C.D. Smith Construction Nicholas Beil

NAME OF CONTRACTOR \_\_\_\_\_

BOARD OF PUBLIC WORKS

CONTRACTOR SIGNATURE \_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-4)

DocuSigned by: Dan DeGier Budget Analyst  
 DocuSigned by: Valerie Fenske Controller  
C5134A8A54494EF... DD25990951DE4TE...