

CONTRACT CHANGE ORDER

No. 1

Date 8/24/2020

EDF # 19-038

Contract No. STRM-2019-44 for the following public work: VISTA DEL RIO STORM SEWER REPAIR AND RESTORATION, between, A-1 EXCAVATING INC. and the City of La Crosse dated 9/12/2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


The following specific work is hereby added to such contract:

F&I 36 INCH TRASH GUARD	\$1,860.00
ADDITIONAL FILL	\$14,543.50
ADDITIONAL GRADING, RIP RAP & RESTORATION	\$25,000.00
F&I GRATE R-4882 TYPE A MS <u>2@\$600.00</u>	\$1,200.00
GRATE MODIFICATION & INSTALLATION	\$1,200.00
INSTALL CITY SUPPLIED STRUCTURE	\$1000.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$124,725
Contract price decreased by eliminations ----- \$	_____
Contract price increased by additions-----	\$44,803.50
Net Deductions or Additions (Strike out one) -----	\$ _____
Revised Contract Price -----	\$169,528.50

A-1 EXCAVATING INC



CONTRACTOR

**APPROVED BY BOARD OF
PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller