

**CONTRACT CHANGE ORDER**

No. 3

Date 8-17-20

Contract No. PRKS-2020-18 for the following public work: All Abilities Trane Park Project - Phase 2 between Fowler & Hammer, Inc. and the City of La Crosse, dated February 13, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Substitute surface-mounted aluminum sign for embedded sign	-\$18,000.00
Eliminate S. & E. side retaining walls except at S. gate	-\$17,892.00
Eliminate trash enclosure & slab	-\$16,462.00
Eliminate smaller landscape plantings	-\$16,568.00
Substitute 50% color blend for full color play surfaces	-\$25,400.00
Substitute 7-year warranty for 10-year play surface warranty	-\$27,350.00
Substitute chain link fence for decorative fence	-\$12,925.00
Substitute crushed concrete for 600 SF shotcrete surfaces	-\$3500.00
Substitute beveled tongue & groove siding for flush joint siding	-\$3000.00
Eliminate granite mulch from N. side of parking lot	-\$2768.00
Substitute 2" fence posts for 3" posts	-\$2659.00
Substitute limestone chips for granite mulch & concrete surface	-\$1800.00

The following specific work is hereby added to such contract:

None

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price	<del>By 8-27-20</del>	\$ 3,000,547.23
Contract price decreased by eliminations	\$ 0.00	
Contract price increased by additions	\$ 148,324.00	
Net Deductions or Additions (Strike out one)		\$ 148,324.00
Revised Contract Price		\$ 2,852,223.23

VF  
Victoria Gortie  
Fowler & Hammer, Inc.  
 CONTRACTOR

CITY OF LA CROSSE BY BOARD OF  
 PUBLIC WORKS

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder, (WS 62.15-12; 62.09-10-f)

B. J. Schaefer 8/27/20  
 Controller