

CONTRACT CHANGE ORDER

No. 8

Date 9/12/2024

EDF # _____

Contract No. BLDG-2023-022 for the following public work: La Crosse Fire Station #4 Project between Market & Johnson, Inc. and the City of La Crosse, dated April 6, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

COR56 – Credit for change from Armstrong wood ceilings – (\$9,005.00)

The following specific work is hereby added to such contract:

COR 52 – Balance of winter conditions over contract allowance - \$32,644.81

COR 55 – Lowering W. parking lot grade for drainage structure - \$4,065.25

By virtue of such changes in the contract, the following revisions shall be made:


Contract -----	<u>\$6,322,569.00</u>
Contingency -----	<u>\$0.00</u>
Net Previous Change Orders -----	<u>\$180,615.20</u>
Decrease by eliminations (this C.O.) -----	<u>\$9,005.00</u>
Increase by additions (this C.O.) -----	<u>\$36,710.06</u>
Net Deductions or Additions (Strike out one) -----	<u>\$27,705.06</u>
Revised Contract Total -----	<u>\$6,530,889.26</u>


Market & Johnson, Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

 EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:

 A93F306A40954A6... **Controller**