



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 113.00

Date: 11/18/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 196 - Room Signage Changes

Item #	Description	Vendor	Amount
1	Additional signage & changes to entry channel letters.	Wieser Brothers General Contractors, Inc.	\$2,257.50
Total For Change Order			\$2,257.50

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 11/18/2020 | 12:28 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 12/1/2020 | 4:20 PM CST



Change Order Request #33

Project Name: La Crosse Center Expansion - BP3 Carpentry
Date: 11/17/2020

Job # 220071

DESCRIPTION OF WORK TO BE DONE:

Signage Changes

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
SignArt CO #1 - Additional signage per shop drawing review	\$1,187.50				\$1,187.50
SignArt CO #2 - Changes to Entry Channel Letters Per Receipt of Branding /Logo Changes	\$962.50				\$962.50
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$2,150.00	\$0.00	\$0.00	\$0.00	
				Subtotal	\$2,150.00
				Self Performed OH&P	\$0.00
				Subcontractor OH&P	\$107.50
				Subtotal	\$2,257.50
				Bonding	\$0.00
				Grand Total	\$2,257.50

Approval: _____
Date: _____

Change Order Request-CO#1

Request reason-Additional Signage added per file 10140001 Room Signage – (REJ).PDF 9/18/20

Original Contract Amount-\$28,830

Change order Amount-\$1187.50

Contract Amount after CO#1-30,018.45

Specific Changes Included in CO#1

SIGN	Original Count	New Count	Cost Change
TYPE A	80	78	-147.71
TYPE B	68	71	192.36
TYPE C	36	35	-135.08
TYPE D	17	23	596.44
TYPE E	7	10	241.49
TYPE F	0	1	270
Design	8	10	170
Total Change			1187.5

Change Order Request-CO#2-101400-Signage

Request reason

1. Changes to Entry Channel letters per receipt of Branding guide/logo changes.
2. Changes to Entry Channel letter wiring access understanding and required labor to overcome access issues
3. Addition of Door numbers missed on previous spec and scope.

Original Contract Amount-\$28,830

CO #1 Amount-\$1187.50

Contract Amount after CO#1-30,018.45

CO #2 Amount -

Contract Amount after CO#2-

Specific Changes Included in CO#2

1. Change "La Crosse Center" Entry sign per updated Branding specs. New logotype, letter sizes and style. + **\$962.50**