

CONTRACT CHANGE ORDER

No. 1

Date 10-20-2025

EDF # 25-046

Contract No. PRKS-2025-2026 for the following public work: Forest Hills Tennis Court

between McCabe Construction Inc. and the City of La Crosse, dated 05-01-2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Reduce Cross-Section Pathway to Courts-10" Gravel in lieu of 18" Gravel
\$3000.00

The following specific work is hereby added to such contract:

Clearing Grubbing Trees north of the 2 East courts. \$4000.00
Remove and Replace Bad Chain Link for Slating Existing Court. \$4290.00

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$516,310.00
Contingency -----	\$77,446.50
Net Previous Change Orders -----	\$0
Decrease by eliminations (this C.O.) -----	\$3000.00
Increase by additions (this C.O.) -----	\$8290.00
Net Deductions or Additions (Strike out one) -----	\$5290.00
Revised Contract Total -----	\$521,600.00


McCabe Construction Inc
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:



B7509F2EE0F24E5...

Budget Analyst

Signed by:



A93F306A40954A6...

Controller