

CONTRACT CHANGE ORDER

No. 1

Date 07/20/2020

EDF # 20-021

Contract No. PAVE-2020-28 for the following public work: Larson & Palace Reconstruction between Chippewa Concrete Services, Inc. and the City of La Crosse, dated 05/14/2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

- Item 41 – 4 MT 58-28 S Mix (Furnished, Placed, & Compacted) (\$254.00 @ 30 Ton) – \$7,620.00
- Item 42- Prep for Asphalt (\$1.00 @ 1176 SF) -\$1,176.00
- Item 43 – Curb Thickness to match Pavement (5,950 LF @ \$3.91) - \$23,264.50

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 1,208,264.85</u>
Contract price decreased by eliminations -----	<u>\$ 0.00</u>
Contract price increased by additions-----	<u>\$ 32,060.50</u>
Net Deductions or Additions (Strike out one) -----	<u>\$ 32,060.50</u>
Revised Contract Price -----	<u>\$ 1,240,325,35</u>

CONTRACTOR

APPROVED BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller