

CONTRACT CHANGE ORDER

No. 010

Date 09/24/2024

EDF # 20-040

Contract No. WWTP-2021-48 for the following public work: 2021 Wastewater Treatment Facility Upgrades Project between C.D. Smith Construction, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby added to such contract:

| | |
|---|-----------------|
| Contract Price | \$ 0.00 |
| Contract Times to Substantial Completion | 274 days |
| Contract Times to Final Completion | 255 days |

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price ----- \$ 61,295,891.66
 Contract price decreased by eliminations ----- \$ 0
 Contract price increased by additions ----- \$ 0
 Net ~~Deductions~~ or Additions (Strike out one) ----- \$ 0
 Revised Contract Price ----- \$ 61,295,891.66

By virtue of such changes in the contract, the following revisions shall be made in the contract times:

Contract Substantial Completion Date ----- October 31, 2024
 Contract Final Completion Date ----- December 31, 2024

C.D. Smith Construction Inc.

NAME OF CONTRACTOR

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by: David Tauscher **Budget Analyst**
 EE923CC8B4BC443...
 DocuSigned by: Chadwick Hawkins **Controller**
 A93F306A40954A6...