



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 74.00

Date: 9/22/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 128 - *Curtain Wall Joint Enlargement*

Item #	Description	Vendor	Amount
1	Curtain Wall Joint Enlargement	Ford Metro, Inc.	\$11,145.20
Total For Change Order			\$11,145.20

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...
DocuSigned by:

Date: 9/22/2020 | 3:10 PM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 9/24/2020 | 7:27 AM CD

Ford Metro Inc
 3121 40th Ave NW
 Rochester, MN 55901

LaCrosse Center Expansion and Renovation

SEALANT AND JOINT SIZE REVISIONS

9/22/2020

ENLARGE JOINT TO 1 1/4" AT CURTAIN WALL HEADS

ADDED MATERIAL COST/ NET	1480 FT	\$ 1.30	\$ 1,924.00
INSTALLATION	80 HRS	\$ 92.60	\$ 7,408.00
EQUIPMENT	80 HRS	\$ 10.00	\$ 800.00
CAD TIME	0 HRS	\$ 120.00	\$ _____
BOND COST			\$ _____
	SUB		\$ 10,132.00
	OH & P	0.1	\$ 1,013.20
TOTAL	ADD	\$	11,145.20

*THE 1.25" CAULK JOINT REQUIRES 5-6
 TIMES MORE SEALANT TO BE APPLIED VS
 THE 1/2" JOINT DETAILED IN THE
 SPECIFICATIONS
 A LARGE PERCENTAGE OF THE WORK IS
 GOING TO BE DONE FROM LIFT
 EQUIPMENT, WITH AVERAGE COST OF
 \$10.00/MAN HOUR
 REMOVED
 REMOVED*