

CONTRACT CHANGE ORDER

No. 1

Date July 20, 2020

EDF # 20-002.02

Contract No. TRFF-2020-22 for the following public work: KING STREET NEIGHBORHOOD – PHASE III (WEST AVE TO 17TH ST)

between Fowler & Hammer, Inc. and the City of La Crosse, dated 04/09/2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A


The following specific work is hereby added to such contract:

Water Manhole Replacement @3,693.41
Water Valve Adjustment @\$402.50

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>458,626.35</u>
Contract price decreased by eliminations -----	\$	
Contract price increased by additions -----	\$	<u>4,095.91</u>
Net Deductions or Additions (Strike out one) -----	\$	<u>4,095.91</u>
Revised Contract Price -----	\$	<u>462,722.26</u>

Alec Schwartz, PM



CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller