

CONTRACT CHANGE ORDER

No. 1

Date 10/11/2022

EDF #22-019

Contract No SANS-2022-024 for the following public work: Market & Gohres Street Utilities between Gerke Excavating, Inc. and the City of La Crosse, dated 5/05/22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

A zero-cost change order extending the completion date of the Gohres Street portion of the project to 6/30/23. Market Street will still have substantial completion of the original date of 11/11/22.

By virtue of such changes in the contract, the following revisions shall be made:

| | |
|--|---------------------|
| Contract ----- | \$595,226.56 |
| Contingency ----- | \$88,000.00 |
| Net Previous Change Orders ----- | \$ |
| Decrease by eliminations (this C.O.) ----- | \$ |
| Increase by additions (this C.O.) ----- | \$ |
| Net Deductions or Additions (Strike out one) ----- | \$ |
| Revised Contract Total ----- | \$595,226.56 |

Gerke Excavating – Dean McHugh, Project

NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE928G68B4B6443...

DocuSigned by:

Chadwick Hawkins

A93E306A40954A6

Budget Analyst

Controller