

MTM OK

CONTRACT CHANGE ORDER

No. 2

Date Jan. 9, 2020

EDF # 18-005

Contract No. SANS-2018-50 for the following public work: 2018 sanitary sewer Lining

between Lametti and Sons, Inc. and the City of La Crosse, dated Sept. 13, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A


The following specific work is hereby added to such contract:

Cost incurred due to high river conditions
As detailed in the attached letter dated
January 9, 2020 ADD \$ 110,000.00.

Current completion date May 31, 2019
Revised completion date Nov. 25, 2019 **No Charge To Owner**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 1,645,708.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions-----	\$ 110,000.00
Net Additions -----	\$ 110,000.00
Revised Contract Price -----	\$ 1,755,708.00



Mario Lametti - CEO
Lametti & Sons, Inc.
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller