

CONTRACT CHANGE ORDER

No. 1

Date 10-1-18

Contract No. PRKS-2018-038 for the following public work: Carroll Park North Ballfield Project between Market & Johnson, Inc. and the City of La Crosse, dated June 12, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Strip gravel parking surface and stockpile on City parking lot immediately west of the work site.

The following specific work is hereby added to such contract:

Furnish approximately 470 CY of recycled concrete and 470 CY of recycled asphalt pavement and deliver to the Municipal Boat Harbor east parking lot.

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>327,817.00</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions-----	\$ <u>0.00</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>0.00</u>
Revised Contract Price -----	\$ <u>327,817.00</u>

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller