

CONTRACT CHANGE ORDER

No. 1

Date 11-18-21

Contract No. BLDG-2021-46 for the following public work: Fire Station #1 Remodel Project between Fowler & Hammer, Inc. and the City of La Crosse, dated August 5, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**

The following specific work is hereby added to such contract:

Provide washing machine plumbing & dryer electrical connections	\$ 8107.77
Infill existing electrical boxes with CMU	\$ 382.80
Add 2" board to exterior shower walls	\$ 4558.75
Relocate storm piping in Janitors room #229	\$ 1352.50

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>416,800.00</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>14,401.82</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>14,401.82</u>
Revised Contract Price -----	\$ <u>431,201.82</u>

Fowler & Hammer, Inc.
NAME OF CONTRACTOR

 ^{11/18/21}
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

C5134A8A54494EF...

DocuSigned by:

DD25990951DE41E...

Budget Analyst

Controller