

**CONTRACT CHANGE ORDER**

No. 1

Date: 9/26/2022

Contract No. CURB-2022-016 for the following public work: 2022 Curb & Gutter with Utilities between Gerke Excavating Inc. and the City of La Crosse, dated 04/07/22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby deducted from such contract:

Porous asphalt pavement installation.

The following specific work is hereby added to such contract:

Conventional asphalt pavement installation, stormwater main stub out for the future improvements.

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$767,356.93</u>
Contract price decreased by eliminations -----	<u>\$103,134.59</u>
Contract price increased by additions -----	<u>\$82,436.25</u>
Net Deductions or Additions (Strike out one)-----	<u>\$20,698.34</u>
Revised Contract Price -----	<u>\$746,658.59</u>



Dean McHugh, Gerke Excavating  
**CONTRACTOR**

**APPROVED BY BOARD OF  
PUBLIC WORKS**

---

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-~~f~~)

DocuSigned by:  
*Chad Hawkins*  
A93F306A40954A6...  
Controller

DocuSigned by:  
*David Tauscher*  
EE923CC8B4BC443...  
Budget Analyst