

CONTRACT CHANGE ORDER

No. 1

Date 07/10/2017

EDF # 2017-043

Contract No. PAVE-2017-22 for the following public work: 2017 Sidewalk Repairs at Water Service Locations between Market and Johnson Inc. and the City of La Crosse, dated 03/09/2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:


Establish a unit price for the removal and replacement of 9" thick concrete

Unit price = \$8.25 per sq-ft
Estimated Qty= 375 sq-ft
Total estimated addition = \$3,093.75

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$23,903.9
Contract price decreased by eliminations -----	\$
Contract price increased by additions-----	\$3093.75
Net Deductions or Additions (Strike out one) -----	\$3093.75
Revised Contract Price -----	\$26,997.65

Market & Johnson / Steve Kepros PM



CONTRACTOR

APPROVED BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller