

CONTRACT CHANGE ORDER

No. 5

Date 03/25/2024

Contract No. PRKS-2021-44 for the following public work: La Crosse Cruise Ship Landing – Riverside Park Project between J.F.Brennan Co., Inc. and the City of La Crosse, dated May 13, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**

The following specific work is hereby added to such contract:

Flood Debris clean up and Bench Pads **\$ 18,177.38**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 2,331,833.04</u>
Contract price decreased by eliminations -----	<u>\$ 0.00</u>
Contract price increased by additions -----	<u>\$ 18,177.38</u>
Net Deductions or Additions (Strike out one) -----	<u>\$ 18,177.38</u>
Revised Contract Price -----	<u>\$ 2,350,010.42</u>

J.F. Brennan Co., Inc.
NAME OF CONTRACTOR
Brett
Dvorachek
 Digitally signed by Brett Dvorachek
 Date: 2024.03.25 14:25:20 -05'00'

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
 EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:
Chadwick Hawkins
 A93F306A40954A6... **Controller**