

**CONTRACT CHANGE ORDER**

No. 1

Date 09/29/2023

EDF #23-025

Contract No. MISC-2023-040 for the following public work: Pammel Creek Maintenance between Les Manske & Sons and the City of La Crosse, dated 09/25/2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Line Item 1004: Weep Hole One-Way Flow Preventer Replacement \$465.00  
EA (460 @ \$465.00 EA) - \$213,900.00

The following specific work is hereby added to such contract:

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 298,750.00
Contingency -----	\$ 0.00
Net Previous Change Orders -----	\$ 0.00
Decrease by eliminations (this C.O.)-----	\$ 213,900.00
Increase by additions (this C.O.) -----	\$ 0.00
Net Deductions or Additions (Strike out one) -----	\$ 213,900.00
<b>Revised Contract Total</b> -----	<b>\$ 84,850.00</b>

Mark Manske  
NAME OF CONTRACTOR

Mark Manske  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
David Tauscher  
EF923CC8B4BC443

Budget Analyst

DocuSigned by:  
Chadwick Hawkins  
A92F306A4D954A6

Controller