

CONTRACT CHANGE ORDER

No. 1

Date 5-29-19

Contract No. PRKS-2019-12 for the following public work: Riverside Park Fountain Replacement Project between Fowler & Hammer, Inc. and the City of La Crosse, dated April 4, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


None

The following specific work is hereby added to such contract:

Add backflow preventer to pump assembly	\$975.66
Assemble & paint pump enclosure shed	\$4646.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:


Contract Price -----	\$ 144,936.00
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions -----	\$ 5621.66
Net Deductions or Additions (Strike out one) -----	\$ 0.00
Revised Contract Price -----	<u>\$ 150,557.66</u>


 Nicole Mydy
 cn=Nicole Mydy, o=Fowler & Hammer Inc., ou=General Manager,
 email=nmydy@fowlerhammer.com,
 c=US
 2019.06.03 16:02:53 -05'00'

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



Controller