

**CONTRACT CHANGE ORDER**

No. 008

Date 10/20/2023

EDF # 20-040

Contract No. WWTP-2021-48 for the following public work: 2021 Wastewater Treatment Facility Upgrades Project between C.D. Smith Construction, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby added to such contract:

<b>RFP 030 Structural Steel, Shelving, Electrical &amp; HVAC</b>	<b>\$ 170,395.44</b>
<b>RFP 036 Remove Wall and Fill Floor</b>	<b>\$ 15,869.16</b>
<b>RFP 038 Replace Manhole, Drain Piping, &amp; Grading</b>	<b>\$ 30,458.16</b>
<b>COR 065 Replace Overhead Doors &amp; Electric Operators</b>	<b>\$ 67,920.78</b>
<b>COR 068 Replace Roof Drain Piping &amp; Discharge Location</b>	<b>\$ 48,072.60</b>
<b>COR 069 Replace Grit Piping</b>	<b>\$ 34,110.34</b>
<b>COR 070 Provide W3 Yard Hydrants, Piping, &amp; Hose Bibs</b>	<b>\$ 75,382.52</b>
<b>COR 071 Replace RAS Pipe Supports</b>	<b>\$ 16,495.61</b>
<b>COR 074 Increase Preheat Coil Main Pipe Size</b>	<b>\$ 17,248.41</b>

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price ----- \$ 60,565,137.69  
 Contract price decreased by eliminations ----- \$ 0.00  
 Contract price increased by additions ----- \$ 475,953.02  
 Net ~~Deductions~~ or Additions (Strike out one) ----- \$ 475,953.02  
 Revised Contract Price ----- \$ 61,041,090.71

C.D. Smith Construction  
 Nicholas J Beil, P.E. Sr. Project Manager

NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

*David Tauscher*

EE923CC8B4BC443...

Budget Analyst

DocuSigned by:

*Chadwick Hawkins*

A93F306A40954A6...

Controller