

**CONTRACT CHANGE ORDER**

No. 1

Date 9/14/2021

EDF # 21-037

Contract No. 21-037 for the following public work: Lang Drive and Copeland Avenue

between Zenith Tech and the City of La Crosse, dated 07/01/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Repainting pavement lines covered by the epoxy overlay.

(to be paid using existing contingency of \$40,000.00)

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$497,160.28
Contract price decreased by eliminations -----	\$0
Contract price increased by additions -----	\$5,150.00
Net <del>Deductions</del> or Additions (Strike out one) -----	\$5,150.00
Revised Contract Price -----	\$502,310.28

**APPROVED BY BOARD OF PUBLIC WORKS**

Johl Turzinski  
CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

Valerie Fenske

DD25990951DE41E...

Controller

DocuSigned by:

Dan DeGier

CS134A8A54494EF...

Budget Analyst