

CONTRACT CHANGE ORDER

No. 1

Date 12/23/2021

EDF #21-047

Contract No. PAVE-2021-54 for the following public work: Hagar Street Extension between Gerke Excavating, Inc. and the City of La Crosse, dated 10/07/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

A zero-cost change order to extend the completion date of July 1st, 2022 for six weeks to August 12th, 2022. This includes a Milestone date of June 1st, 2022 for completion of George Street utility and road work.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$424,090.26
Contingency -----	\$43,613.53
Net Previous Change Orders -----	\$0.00
Decrease by eliminations (this C.O.) -----	\$
Increase by additions (this C.O.) -----	\$0.00
Net Deductions or Additions (Strike out one) -----	\$0.00
Revised Contract Total -----	\$424,090.26

Gerke Excavating
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

C6134A8A54404EF...

Budget Analyst

DocuSigned by:

DD25990951DE41E...

Controller