

**CONTRACT CHANGE ORDER**

No. 8

Date 2-22-23

Contract No. CTYH-2022-029 for the following public work: La Crosse Police Department Remodel Project between Weiser Brothers General Contractor, Inc. and the City of La Crosse, dated July 7, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**None**

The following specific work is hereby added to such contract:

<b>Perform interior painting of exterior window jambs &amp; sills</b>	<b>\$ 2504.19</b>
<b>Add 5 days to substantial completion deadline</b>	<b>\$ 0.00</b>

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>1,272,213.82</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>2504.19</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ <u>2504.19</u>
Revised Contract Price -----	<b>\$ <u>1,274,718.01</u></b>

Weiser Brothers General Contractor, Inc.  
**NAME OF CONTRACTOR**

CASEY STADLER 

Digitally signed by CASEY STADLER  
DN: c=US,  
e=CASEYSTADLER@WEISERBROTHERS.COM,  
o=WEISER BROTHERS GENERAL CONTRACTOR,  
INC., ou=PROJECT MANAGER, cn=CASEY  
STADLER  
Date: 2023.02.22 14:11:35-0600

**CONTRACTOR SIGNATURE**

**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by: <u>David Tauscher</u> EE923CC8B4BC443...	<b>Budget Analyst</b>
DocuSigned by: <u>Chadwick Hawkins</u> A93F306A40954A6...	<b>Controller</b>