

**CONTRACT CHANGE ORDER**

No. 1

Date 3/31/26

EDF # 25-030.02

Contract No. CURB-2026-003 for the following public work: Highway 16 Water Transmission Main – South between Gerke Excavating and the City of La Crosse, dated 12/04/25, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Work shown on Drawings No. 100-TC-1 through 9, 100-TC-12, 100-TC-14.

The following specific work is hereby added to such contract:

Replace Drawings No. 100-TC-1 through 9, 100-TC-12, 100-TC-14 with the attached sheets with Change Order #1 indicated in the Revision Description.

Add Drawing No. 100 TC-15, with Change Order #1 indicated in the Revision Description.

By virtue of such changes in the contract, the following revisions shall be made:

Contract-----	\$ 5,174,219.92
Contingency-----	\$ 776,132.98
Net Previous Change Orders-----	\$ 0
Decrease by eliminations (this C.O.)-----	\$ 0
Increase by additions (this C.O.)-----	\$ 20,904.66
<del>Net Deductions</del> or Additions (Strike out one)-----	\$ 20,904.66
<b>Revised Contract Total</b> -----	<b>\$ 5,971,257.56</b>

Gerke Excavating, Inc.  
NAME OF CONTRACTOR

  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:  
  
B7509F2EE0F24E5... Budget Analyst

Signed by:  
  
A93F306A40954A6... Controller