

CONTRACT CHANGE ORDER

Number: 01
 Contract: BLDG-2025-013
 Award date: September 18th, 2025
 EDF # 25-037
 Title: Myrick Water Utility Station
 Contractor: Americon Construction

Date: 2/27/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

NONE **\$0.00**

The following specific work is hereby added to such contract:

Cost for Changes included in PR 01 Issued 7/18/2025 **\$202,762.40**

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		\$ 3,497,229
Original contingency		\$ 524,584.35
<hr/>		
Net Previous Change in Contract (+/-)	\$ 0	<u> </u>
Decrease by elimination in C.O. (-)	\$ 0	<u> </u>
Increase by addition in C.O. (+)	\$ 202,762.40	<u> </u>
Updated Net Change in Contract (+/-)	\$ 202,762.40	<u> </u>
Revised Contract Total		\$ 3,699,991.40
Remaining Contingency		\$ 321,821.95

Signed by:


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:


Budget Analyst

Signed by:


Comptroller