

CONTRACT CHANGE ORDER

No. 12

Date 01/14/2026

EDF # 20-040

Contract No. WWTP-2021-48 for the following public work: 2021 Wastewater Treatment Facility Upgrades Project between C.D. Smith Construction, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Utility Replacement Allowance – Unused	\$ 25,000.00
---	---------------------

The following specific work is hereby added to such contract:

Contract Times to Final Completion	303 days
Unit Price Schedule Adjustment – Actual Quantities	\$ 34,641.79
RFP 054: Disc Filter Programming	\$ 2,449.76
COR 064: Odor Control Duct Instrument	\$ 829.31
COR 109: Temporary Wiring on Aeration Basins	\$ 66,897.08
COR 113: VFD for 100-EF-1	\$ 10,878.61
COR 114: 120v Power to 500-TCV-5132	\$ 1,177.02
COR 115: Remote Mounting of Flowmeter Head	\$ 691.17
COR 116: Zig Zag Permissive Modifications	\$ 875.66
COR 117: Neutral to UV Feed MCC	\$ 1,937.95

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 58,396,935.00
Contract price decreased by eliminations -----	\$ 25,000.00
Contract price increased by additions-----	\$ 120,378.35
Net Deductions or Additions (Strike out one) -----	\$ 95,378.35
Revised Contract Price -----	\$ 61,386,239.30

By virtue of such changes in the contract, the following revisions shall be made in the contract times:

Contract Final Completion Date -----May 31, 2026

C.D. Smith Construction Inc.

NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by: David Tauscher
 B7509F2EE0F24E5... **Budget Analyst**

Signed by: Chadwick Hawkins
 A93F306A40954A6... **Controller**