



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 165.00

Date: 2/11/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 225 - Ships Ladder Wall

Item #	Description	Vendor	Amount
1	Ships Ladder Wall	H.J. Martin & Sons, Inc.	(\$2,506.90)
Total For Change Order			(\$2,506.90)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: Peter Linsmeier

Date: 2/11/2021 | 9:41 PM CST

DocuSigned by:

Peter Linsmeier

6867371012384A6...

Accepted By: I & S Group, Inc.

Signed: Kevin Bills

Date: 2/22/2021 | 3:15 PM CST

DocuSigned by:

Kevin Bills

B2D92ADEC16949C...

Company Name: HJ Martin & Son, Inc.

Date: 12/31/2020

PCO: #225 - Stair EE Ships Ladder


Project Name/Number: La Crosse Center

Write-Up Item Write-up Description

Architectural Item # Description of work Please see attached HJ Martin form for description

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
Labor \$	(1,780.00)		
Equipment \$	-		
Material \$	(499.00)		
Tax on Material Only \$	-		
Subtotal \$	(2,279.00)		
10% Fee \$	(227.90)	(10% is the max fee allowed on Sub CO's)	
Total Cost of Change \$	(2,506.90)		

Subcontractor acknowledges no other Cost associated with this PCO.


 _____ Sign
 12/31/2020
 _____ Date

320 S. Military Avenue
P.O. Box 11387
Green Bay, WI 54307-1387
Phone: (920) 494-3461
Fax: (920) 494-4177
Website: www.hjmartin.com



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To: Peter Linsmeier **From:** Wyatt Tompkins

Co: Kraus Anderson Construction **Phone:** 920-655-3414

Fax: **Date:** 12/31/2020

Re: PCO 225 Stair EE Ships Ladder **Pages:**

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:
Eliminate door opening N427 and A3 wall type at the top of stair EE on Ballroom level.

Labor: (\$1,958.00)
Material: (\$548.90)

This CO/AWR was originated by ___Sub-Contractor ___General Contractor XArchitect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an ___Increase XDecrease ___No Change, of the following amount:

FOR THE SUM OF: (\$2,506.90)

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20__

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager