

CONTRACT CHANGE ORDER

No. 2

Date 8-19-19

Contract No. PRKS-2019-12 for the following public work: Riverside Park Fountain Replacement Project between Fowler & Hammer, Inc. and the City of La Crosse, dated April 4, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Assembly & painting of pump enclosure shed \$4646.00

The following specific work is hereby added to such contract:

None

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 150,557.66
Contract price decreased by eliminations -----	\$ 4646.00
Contract price increased by additions -----	\$ 0.00
Net Deductions or Additions (Strike out one) -----	\$ 0.00
Revised Contract Price -----	\$ 145,911.66

FOWLER & HAMMER INC.
James Fowler
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller

(Form approved by Common Council April 11, 1983)