

CONTRACT CHANGE ORDER

No. 8

Date 11-1-23

EDF # 22-028

Contract No. PRKS-2023-015 for the following public work: Riverside South Toilet Rooms Project between Fowler & Hammer, Inc. and the City of La Crosse, dated March 2, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Add trench drains @ downspouts \$ 1820.84

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 602,630.00
Contingency -----	\$ 97,370.00
Net Previous Change Orders-----	\$ 78,119.10
Decrease by eliminations (this C.O.) -----	\$ 0.00
Increase by additions (this C.O.)-----	\$ 1820.84
Net Deductions or Additions (Strike out one)-----	\$ 1820.84
Revised Contract Total -----	\$ 682,569.94

Fowler & Hammer, Inc.
NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

David Tauscher

EE923CC8B4BC443...

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Controller