



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 143.00

Date: 1/4/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 230 - North Hall Soffit Deduct

Item #	Description	Vendor	Amount
1	North Hall Soffit Deduct	H.J. Martin & Sons, Inc.	(\$5,743.10)
Total For Change Order			(\$5,743.10)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 1/4/2021 | 4:46 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 1/5/2021 | 9:50 AM CST

Company Name: HJ Martin & Son, Inc.
Date: 1/4/2021
PCO: North Hall Soffit Deduct


Project Name/Number: La Crosse Center

<u>Write-Up Item</u>	<u>Write-up Description</u>
Architectural Item #	Description of work

Please see attached HJ Martin form for description

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
Labor \$	4,213.00		
Equipment \$	300.00		
Material \$	708.00		
Tax on Material Only \$	-		
Subtotal \$	5,221.00		
10% Fee \$	522.10	(10% is the max fee allowed on Sub CO's)	
Total Cost of Change \$	5,743.10		

Subcontractor acknowledges no other Cost associated with this PCO.


 _____ Sign
 1/4/2021
 _____ Date

320 S. Military Avenue
P.O. Box 11387
Green Bay, WI 54307-1387
Phone: (920) 494-3461
Fax: (920) 494-4177
Website: www.hjmartin.com



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To: Peter Linsmeier **From:** Wyatt Tompkins

Co: Kraus Anderson Construction **Phone:** 920-655-3414

Fax: **Date:** 1/4/2021

Re: North Hall Soffit Deduct **Pages:**

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:
Eliminate blue highlighted soffit in the North Exhibit Hall per document received from Peter 12/23/2020.

Labor: (\$4,634.30)
Material: (\$778.80)
Equipment: (\$330.00)

This CO/AWR was originated by ___Sub-Contractor ___General Contractor Architect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an ___Increase Decrease ___No Change, of the following amount:

FOR THE SUM OF: (\$5,743.10)

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20____

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager