

**La Crosse Regional Airport  
Master Plan Update - Projected Timeline**

Project Elements	2017			2018												2019				FAA Airport Layout Plan Approval
	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	
Notice to Proceed / Project Kick-Off	█																			
Inventory	█	█	█	█	█	█														
Forecasts					█	█	█	█	█	█										
Facility Requirements									█	█	█	█								
Alternatives Analysis													█	█	█	█				
Environmental Overview															█	█	█	█		
Financial Feasibility Analysis															█	█	█	█		
Land Use Study (Explorer Solutions)	█	█	█	█	█	█	█	█	█	█	█	█								
Strategic Planning					█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Airport Layout Plan Data Collection									█	█	█	█								
Airport Layout Plan Update													█	█	█	█	█	█	█	█
<b>Milestones</b>																				
Working Papers					█			█				█		█			█			
GA Users Group Meeting						█								█			█			
Strategic Planning Meetings						█		█			█			█				█		
FAA/BOA Meetings															█					█
Draft Master Plan Report / ALP																				█

Schedule updated September 21, 2018.

**Notes:** This schedule is based on timely agency reviews, and assumes no unforeseen issues

**Working Paper #1 (February 2018):** Draft Inventory Chapter

**Working Paper #2 (May 2018):** Draft Forecast Chapter

**Working Paper #3 (September 2018):** Draft Facility Requirements Chapter

**Working Paper #4 (November 2018):** Draft Alternatives Analysis Chapter

**Working Papers #5 (February 2019):** Draft Environmental Overview and Financial Feasibility Analysis Chapters