

CONTRACT CHANGE ORDER

Number: 02
Contract: BLDG-2025-021
Award date: 02/13/2025
EDF #25-028
Title: La Crosse 5th Floor Server Upgrade
Contractor: Gardner Builders Minneapolis

Date: June 18, 2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

Credit to City

- Pathway shortened
- Allowance for rooftop railing system not utilized returned to City.

23-1000 – HVAC – Credit Subcontract
01-1016 – Superintendent – Credit for Railing System Labor

The following specific work is hereby added to such contract:

By virtue of such changes in the contract, the following revisions shall be made:

Original contract			<u>\$244,101.64</u>
Original contingency			<u>\$36,615.30</u>
Net Previous Change in Contract (+/-)		<u>\$-12,985.00</u>	
Decrease by elimination in C.O. (-)	<u>\$-20,585.04</u>		
Increase by addition in C.O. (+)	<u>\$</u>		
Updated Net Change in Contract (+/-)		<u>\$-33,570.04</u>	
Revised Contract Total			<u>\$210,531.60</u>
Remaining Contingency			<u>\$36,615.30</u>


CONTRACTOR SIGNATURE
Original contingency is held by City of La Crosse and not included in the Original Contract with Gardner Builders. - Jen Merchlewitz

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

Budget Analyst

Signed by:

Comptroller