

**CONTRACT CHANGE ORDER**

No. 1

Date 10-13-20

Contract No. PRKS-2020-18 for the following public work: Riverside Park Restroom Renovation Project between Borton Construction, Inc. and the City of La Crosse, dated August 13, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

**Replace exterior light timer & associated wiring** **\$832.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>76,985.00</u>
Contract price decreased by eliminations-----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>832.00</u>
Net Deductions or Additions (Strike out one)-----	\$	<u>832.00</u>
Revised Contract Price -----	\$	<u>77,817.00</u>

Colb Kupt  
\_\_\_\_\_  
Assistant Project Manager  
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF  
PUBLIC WORKS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

John 10/15/20

Controller

(Form approved by Common Council April 11, 1983)