

**CONTRACT CHANGE ORDER**

No. 2

Date 9-22-23

Contract No. BLDG-2023-034 for the following public work: Pump House Regional Arts Center Toilet Addition & Renovation Project between Fowler & Hammer, Inc. and the City of La Crosse, dated June 1, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**None** - \$ **0.00**

The following specific work is hereby added to such contract:

**Remove old foundation & underground fuel tank** \$ **8739.03**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>311,188.72</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>8739.03</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	\$	<u>8739.03</u>
Revised Contract Price -----	\$	<u><b>319,927.75</b></u>

Fowler & Hammer, Inc.  
NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE923CC8B4BC443...

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Controller