

CONTRACT CHANGE ORDER

No. 3

Date 11/27/2024

EDF # 23-005

Contract No. Curb-2024-003 for the following public work: Hass St – Losey Blvd. to Diagonal Rd. between Fowler & Hammer, Inc. and the City of La Crosse, dated 02/08/2024, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Additional Earthwork Time & Materials

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$545,971.87</u>
Contingency -----	<u>\$ 52,501.08</u>
Net Previous Change Orders -----	<u>\$ 12,858.92</u>
Decrease by eliminations (this C.O.) -----	<u>\$0.00</u>
Increase by additions (this C.O.) -----	<u>\$8,050.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$ 8,050.00</u>
Revised Contract Total -----	<u>\$566,880.79</u>


Fowler & Hammer, Inc


NAME OF CONTRACTOR

 PM
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

EE923CC8B4BC443... Budget Analyst

DocuSigned by:

A93F306A40954A6... Controller